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147 HECLA STREET
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Benn S. Sherman, P.E.
Director

ROADWAY RECONSTRUCTION & RESURFACING

PROJECT UPDATE
PROJECT UPDATE #2 — June 16, 2023

UPCOMING WORK

The contractor, Massachusetts Broken Stone Company (MBS), was awarded a contract to perform
reconstruction and paving project. MBS has proposed the following construction schedule for this

project:

Sidewalk Reconstruction
=  QOak & Granite St. Sidewalk
= Hartford Ave. West (Sutton St. to Main St.)

Roadway Reconstruction

= (Qak & Granite Street
o Lower Structures
o Roadway Reclamation
o Pave Base Coarse
o Raise/Rebuild Structures
o Pave Top Coarse

= Hartford Ave. West
o Reconstruction to follow Oak & Granite Street

PROJECT TEAM
Project Owner: Town of Uxbridge
Benn Sherman, P.E. Paul Hutnak, P.E.
Director of Public Works Assistant Director of Public Works
(508) 278-8616 (508) 278-8616
bsherman@uxbridge-ma.gov phutnak@uxbridge-ma.gov

Paul Morante

Highway Superintendent
(508) 278-8626
pmorante@uxbridge-ma.gov

Contractor: Massachusetts Broken Stone
Dean Gleason Phil Friedman
Regional Manager Site Superintendent
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Complete
Complete

6/20-6/23
6/26-7/12
7/17-7/20
7/24-8/4
8/7-8/11

TBD
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